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A4080, in Brynsiencyn Anglesey. The site consists of the following 
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1 Description of Works 
 
Williams Homes (Bala) Ltd are proposing the development alongside Tir Tai / Clwyd Alyn Housing 
Association to build 28nr new residential dwellings at Maes Merddyn, known as Land off A4080, in 
Brynsiencyn Anglesey. The site consists of the following dwellings: 

• 6no. 2P1B Flats (Open Market),  
• 2no. 2P1B Flats (1 Open Market and 1 Affordable),  
• 11no. 4P2B Houses (Affordable), 
• 2no. 4P2B Houses (Open Market) 
• 5no. 5P3B Houses, 
• 2no. 7P4B Houses. 

 
Access to the site is off the A4080, the development of the site will include the provision of Public 
Open Space, development of the site infrastructure, SUDS, services and roads.  
 
We shall begin with setting up a compound and welfare area within the site boundaries with site 
fencing installed to the site perimeter.  Viewing points shall be provided in locations along the 
perimeter for locals to observe the progress of the build, whilst notice boards will be provided for local 
resident information on the project throughout.  
 
The project will be divided into several construction phases.  These phases will be further broken 
down in smaller sections for Civils, Timber Frame Erection and Mechanical & Electrical.  
 
Prior to construction, we shall undertake archaeological and ecological investigations, carrying out the 
requirements of the reports issued prior to beginning the construction phase.  
The following documents shall be followed whilst planning the works: 

• Preliminary Ecological Appraisal – carried out by Enfys Ecology Ltd 
• Green Infrastructure Statement – carried out by Enfys Ecology Ltd 
• Preliminary Tree Assessment  - carried out by West Coast Arboriculture & Land Planning Ltd 
• Arborcultural Planning Assessment – carried out by West Coast Arboriculture & Land 

Planning Ltd 
• Groundsure review with Full Planning – carried out by InfoTrack 
• Design and Access Statement – carried out by Saer Architects 

 
Ecological watching briefs shall be conducted as required by the project to allow the works to 
progress. 
 
We intend to begin the project by carrying out the demolition of the existing buildings and the removal 
of the trees scheduled to be removed from site. Once the demolition has been carried out we would 
process with the reduce level excavating the roads into site with formation levels being achieved.   
Topsoil to be stored for reuse as required for the project.  Excavations for services and drainage will 
also be made at this time.  Traffic shall be directed to site by appropriate signage and pre-delivery 
instructions. 
 
Following the installation of the site infrastructure, services and foundations the timber frame and 
associated scaffolding will be erected to allow roof installation, timber frame facing and window 
installation. 
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Internal services and finishing shall commence as the timber frame erection progresses sufficiently.  
External hard and soft landscaping will commence once sufficient progress has been made to the 
build. 
We plan to use 360 excavators (above and below 10 tonne), forward tipping dumpers, a telescopic 
handler and ride on rollers to complete the required ground preparation, construction and finishing 
works.  Standard joinery powered and non-powered joinery tools will be used during the timber frame 
and roof installation. Powered and non-powered tools will be used by ground workers, plumbers, 
electricians, plasterers, painters, decorators and landscapers involved in the project. 
Early engagement with the local school shall be sought to allow development of the traffic 
management plan, viewing locations and educational opportunities.  
Deliveries shall be booked between peak traffic flow times in the morning and late afternoon, to be 
assessed during the project to take into account local patterns, via consultation with the school set 
delivery free times will be agreed.  The loading and unloading area shall be allocated on site with a 
designated laydown provided.   
Parking for site personnel shall be provided on site, with vehicle sharing from our head office and 
regional locations 
 
A project plan will be developed and available in the site manager’s office detailing the works 
programme. 
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2 Contractor Details 
 

Information regarding the contractor and relevant contacts. 

 

Name Position Contact Number(s) Email 

Tony Hughes Commercial Director 
Williams Homes 
(Bala) Ltd 

01678 521 781  tony@williams-homes.co.uk 

Nathan Allin Health and Safety 
Manager 
Williams Homes 
(Bala) Ltd 

01678 521 781  nathan@williams-homes.co.uk  
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3 Environment Policy 
In the Design, Manufacture and Construction of Timber Framed Structures and General Contracting and 
Construction for Domestic and Commercial Clients, Williams Homes (Bala) Limited objective is to ensure that 
activities carried out either on site or at our premises do not have a negative impact on the environment. All 
employees are required to act with care and consideration, embracing the responsibility for protection & 
enhancement of the environment. We address environmental issues as an integral part of our management 
processes. 

Williams Homes (Bala) Limited Are Committed to: 

● Setting and reviewing annual environmental objectives & targets 
● Protect the environment, including prevention of pollution 
● Satisfy our compliance obligations 
● Continually improve the environmental management system & enhance our environmental 
performance  
Legal Compliance & Environmental Management System 
Williams Homes (Bala) Limited is committed to the application of its Environmental Management System 
(EMS) that incorporates the requirements of ISO 14001:2015. The objectives include continual improvement, 
prevention of pollution, compliance with national and local environmental legislation and any specific 
requirements of Contracts. The EMS forms part of our Integrated Management System (IMS) and is subject to 
regular review. Key aspects of the environmental performance are regularly monitored & results are reported 
to all interested parties. 
Awareness & Training 
The Company is committed to ensuring that all its directly employed personnel, subcontractors and suppliers 
are made fully aware of its environmental policy and the environmental targets and objectives that the 
Company sets. Appropriate environmental training is given to staff to ensure that the Company remains legally 
compliant and that all persons working on behalf of the Company actively protect and enhance the 
environment and prevent pollution. 

Enhancement and Minimisation of Impacts 
The company is fully committed to protecting & enhancing the environment & preventing pollution in all areas 
of its operation. Where works unavoidably intrude on the environment, reasonable care is taken to identify 
the issues & implement control measures to minimise their impact.  

Sustainability, Resource Management and Waste 
Williams Homes (Bala) Limited is committed to sustainable construction and therefore careful attention is 
given to design as well as choice of construction methods and materials. Emphasis is placed on minimising 
energy use, waste and pollution, whilst maximising re-use and recycling wherever possible. Where re-use and 
recycling are not possible, due care will be exercised in respect of waste disposal to ensure legal compliance 
and protection of the environment from harmful waste. 

Sub-Contractors 
Williams Homes (Bala) Limited will work with its Clients and any Sub-contractors to develop joint standards, 
improve practices and processes, and respect for the environment. 

Copies of our Roles, Responsibilities & Authorities, Processes and ISO 14001 Certificate can be forwarded to 
interested parties on request. 
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Site Specific Issues 
 

Engagement with the appropriate bodies and regulatory bodies shall be sought prior to and during 
construction to ensure works within the following subsections are complete in accordance with 
legislation, industry best practice and licensing requirements. 

 

3.1 Traffic Management 
 

Site related traffic shall be pre planned and coordinated outside of peak times to ensure disruption 
to the local area is minimised.  Site opening hours to be 8.00am – 6pm Monday to Friday, 8.00am to 
12pm Saturday.  Out of stated hours working by agreement with all affected parties.  Deliveries shall 
be coordinated outside of the peak traffic times for local workers and schools, Ysgol Gynradd 
Brynsiencyn. On site parking shall be provided throughout the development of the site (once site 
established).  

 

Objective To manage construction activities with the potential to cause disruption to the local 
road networks 
 
Requirements Responsibility Timing 

Actions Early engagement with 
Ysgol Gynradd 
Brynsiencyn to identify 
key times to avoid 
deliveries 

Community Engagement 
Officer 

Prior to construction 
commencing 

Mail drop the local area 
providing contact details 
of WHB staff. 

Site Manager Prior to construction 
commencing 

Advise suppliers of the 
delivery times and routes 
to be taken. 

Procurement manager 
Site Manager 

Prior to and throughout 
the construction works 

Traffic management plan 
to be developed and 
displayed on site 

SHEQ Manager Prior to and throughout 
the construction works 

Signage displayed along 
the route highlighting 
construction works 

Site Manager Prior to and throughout 
the construction works 

Slow signage to be 
developed with Ysgol 
Gynradd Brynsiencyn to 
encourage lower speeds 

Community engagement 
officer 

Prior to project start 
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Development roads to be 
used as traffic routes for 
plant and equipment 
throughout build 

Site Manager Throughout the 
construction phase 

   
Performance Indicators No mud/dirt visible on 

public roads due to 
construction works 

Site Manager Throughout construction 
works 
 

No complaints from the 
residents and school 

Site Manager Throughout construction 
works 

   
Monitoring Daily visual inspections of 

works site and all erosion 
and sediment controls 

Site Manager Throughout construction 
works 

Ensure stockpiles are 
sealed to prevent run off 

Site Manager Throughout construction 
works 

   
Reporting Reporting concerns to site 

manager 
All staff Throughout construction 

works 
   

Corrective Actions Corrective actions raised 
and a clear 
implementation time 
frame given 

Site Manager 
SHEQ Manager 

Throughout construction 
works 

 

3.2 Erosion and Sediment Control 
 

The site is located off the A4080 in Brynsiencyn and we intend to cause minimal disturbance of the 
site and ground.  It is our intention to excavate the site to allow our works to proceed only to the level 
we require for foundations and service installation.   
During the works WHB will ensure that material is stockpiled on site on a location away from the 
surface water drains and watercourses at the Northeast and Southwest of the site and will allow for 
reuse later in the project.  The material that cannot be reused on site will be stockpiled, collected and 
taken for reuse where possible or taken to a waste transfer station.  WHB shall ensure that the 
carriageway is maintained free from our site related debris, utilising a telehandler and road sweeper if 
required. 

Objective To manage construction activities with the potential to cause erosion and the 
release of sediment. 
 
Requirements Responsibility Timing 

Actions Mail drop the local area 
providing contact details 
of WHB staff. 

Site Manager Prior to construction 
commencing 

Maintain the clean hard 
standing site entrance for 
clean access egress area 

Site Manager Prior to and throughout 
the construction works 
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Performance Indicators No mud/dirt visible on 
public roads due to 
construction works 

Site Manager Throughout construction 
works 
 

Zero pollution incidents to 
the local watercourse 

Site Manager Throughout construction 
works 

95% Waste diverted from 
landfill 

Site Manager Throughout construction 
works 

   
Monitoring Daily visual inspections of 

works site and all erosion 
and sediment controls 

Site Manager Throughout construction 
works 

Ensure stockpiles are 
sealed to prevent run off 

Site Manager Throughout construction 
works 

   
Reporting Reporting concerns to site 

manager 
All staff Throughout construction 

works 
   

Corrective Actions Corrective actions raised 
and a clear 
implementation time 
frame given 

Site Manager 
SHEQ Manager 

Throughout construction 
works 

   

 

3.3 Water Quality 
 

Due to the nature of timber frame construction the impact upon the water quality is minimised due to 
the lower depth of dig needed for the concrete raft.  All our hazardous substances shall be stored in a 
secure container or inside a bunded tank, drip trays will be supplied for hazardous substance containers 
to be placed upon and used under plant as required.  These locations shall be a minimum of 10m away 
from the watercourse to the Northeast and Southwest of the development, preferably 30m clearance.   
Waste receptacles will be complete and checked for leaks daily.  Stockpiles shall be sealed and damped 
down as required, whilst it will be ensured that any runoff does not migrate to the surface water drainage 
and watercourse nearby.  Consideration will be given to the collection of rainwater to reuse within the 
dust suppression systems adopted on site, weather and roof space dependant. 

 

Objective To appropriately manage stormwater and groundwater quality during construction 
activities 
 
Requirements Responsibility Timing 

Actions Site welfare set up on site 
in a single location for the 
duration of the build 

WHB Prior to construction 
commencing 

Portable toilet provided WHB  
Concrete wash out area 
provided. 

Site manager As required during the 
construction phase 
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Skill kit and socks 
available to protect 
surface water drain in 
event of emergency 

WHB 
Site manager 
All Staff 

Throughout the 
construction phase 

Daily water quality check 
to be completed and 
recorded 

Site Manager Throughout construction 
works 

   
Performance Indicators No untreated/dirty surface 

water leaving site  
Site Manager Throughout construction 

works 
No pollution incidents to 
the watercourse during 
construction 

Site Manager Throughout construction 
works 

   
Monitoring Water quality monitored 

during the project. 
All staff Throughout construction 

works 
   

Reporting Report concerns to site 
manager  

All staff Throughout construction 
works 

   
Corrective Actions Corrective actions raised 

and a clear 
implementation time 
frame given 

Site Manager 
SHEQ Manager 

Throughout construction 
works 

   
 

 

3.4 Air Quality 
 

This section of the CEMP shall also be referenced individually as the Dust Management Plan for the 
development.  
Dust mitigation working practices shall be adopted during the works to cause as little dust disturbance 
to site personnel and others.  
Dust emissions resulting from the works are kept to a minimum by adopting the following control 
methods:  

Source – Pathway – Receptor: 
We shall look to avoid detrimental emissions to air throughout the project, we will aim to control 
emissions to air firstly at source, then along the pathway and finally at the receptor.  
● Creation of dusts shall be avoided where possible by planning works in a manner that do not 
create dust, 
● Emissions to air from plant and machinery shall be reduced by efficient use, good 
maintenance and through the selection of plant. Where possible the machines used on site shall be 
fitted with systems that reduce SOx and NOx emissions, such as AdBlue systems and DPFs. 
● Site plant and equipment shall operate a ‘turn off when not in use’ policy to mitigate any 
unnecessary emissions to air.  
● A mains connection for the welfare on site shall be sought early in the project to minimise the 
use of a site generator 
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● Existing road to be kept clean and telescopic handler with road sweeping attachment to be 
available on site for road cleaning,  
● Haul roads to be set up to base level as soon as is reasonably practicable during the build to 
minimise dust creation throughout, 
● Dust shall be suppressed where necessary by damping down using a fine water spray – a 
water supply shall be maintained at all times;  
● Debris netting and misting to be utilised during the demolition phase,  
● As far as possible, the site layout will be designed to ensure that storage of potentially dusty 
materials is as far away from the adjacent residential properties as possible;  
● We shall maximise efficiency of delivery and collections to and from the site to reduce the 
overall number of site visits by transport vehicles,  
● Handling of potentially dusty material will be kept to a minimum;  
● Wagons will be sheeted over; and 
● Affected roadways will be regularly swept as required.  
● There shall be no burning on site 
 

Objective To manage construction activities with the potential to impact on air quality 
 
Requirements Responsibility Timing 

Actions Water bottles/misters will be 
used for dust suppression 

All staff Throughout construction 
works 

On tool extraction used All staff Throughout construction 
works 

Vacuum available on site as 
required 

Site Manager As required during the 
construction works 

Stockpiles sealed and damped 
down if needed 

All staff Throughout the 
construction works 

Energy efficient plant selection 
where appropriate to minimis 
emissions to air 

All staff Throughout the 
construction works 

Efficient and maximised 
delivery and collection 
planning for site transport 

Transport Manager 
All staff 

Throughout the 
construction works 

   
Performance 
Indicators 

No complaints regarding dust 
from 
workers/neighbours/community 
members 

Site Manager Throughout construction 
works 

Safety inspections do not 
highlight dust issues 

WHB Throughout construction 
works 

Site management walk rounds 
highlight no dust problems 

Site Manager 
Safety Advisor 
SHEQ Manager 

Throughout construction 
works 

   
Monitoring Daily inspections to consider 

the dust created by our works 
and effectiveness of our 
suppression systems 

Site Manager Throughout construction 
works 

   
Reporting Report concerns to site 

manager. 
All staff Throughout construction 

works 
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Corrective Actions Works to stop if excessive dust 

is being produced.  Work to 
recommence only when 
suitable and sufficient 
suppression has been put into 
place. 

SHEQ Manager 
Site Manager 

Throughout construction 
works 

Corrective actions and 
implementation time frame 

Site Manager Throughout construction 
works 

   
 

 

3.5 Noise 
 

Two aspects of noise that will be taken into account are:  
● Any noise in the workplace, which can affect the health of workers; and  
● Noise which constitutes a nuisance to the general public in the vicinity of the work premises or 
site, this specifically includes the adjacent residential accommodation.  
All necessary measures shall be taken to keep noise levels and the exposure of all persons, to the 
absolute possible minimum, which where practicable will not exceed permitted exposure levels.  
Noise will be kept to a minimum by ensuring all plant on the project is serviced in compliance with the 
manufacturer’s specifications and fitted with noise suppression silencers.  
The code of practice “Noise Control on Construction and Demolition Sites” will be followed at all times. 
We shall also look to adopt considerate construction principles and the requirements of BS5228. 
Copies of the appropriate regulations and guidance notes are to be kept on the site. The Site 
Managers will ensure that supplies of ear defenders or other hearing protection are made available 
where it is not possible to reduce the noise level to a safe limit. On issue to operatives and others, the 
Site Managers will give instruction on their use and maintenance. 
Employees will ensure that any equipment supplied for the protection of hearing is properly used and 
maintained. Only sound-reduced compressors shall be used, with properly lined and sealed acoustic 
covers fitted in accordance with manufacturer's instructions and kept closed whenever the machines 
are in use, and all ancillary pneumatic percussive tools shall be fitted with mufflers or silencers of the 
type recommended by the manufacturer. 
The site opening hours will be within 08.00 – 18.00 Monday to Friday, 08.00 to 13.00 Saturday.  Out 
of stated hours working by agreement with all affected parties. Personnel shall arrive and depart the 
site approximately ½ hour before or after the opening and closing times.  
Work which is audible beyond the site boundary shall only be carried out between 08:00 hrs to 18:00 
hrs Monday to Friday, 08:00 hrs to 13:00 hrs Saturday and not at all on Sundays or Bank Holidays 
unless written approval is obtained from the Local Planning Authority. Construction workers radios 
shall not be audible beyond the site boundary. 
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Objective To appropriately manage noise during construction activities to minimise impact to 
workers, neighbours and community members. 
 
Requirements Responsibility Timing 

Actions Site operating hours to be 
within 8.00am – 6pm 
Monday to Friday, 8.00am 
to 1pm Saturday.  Out of 
stated hours working by 
agreement with all 
affected parties. 

WHB 
Site Manager 

Throughout construction 
works 

All significant noise 
generating activities will 
be undertaken after 8am. 

All staff Throughout construction 
works 

Adopt considerate 
construction principles 

All staff Throughout construction 
works 

Site manager to monitor 
the noise on site with a on 
phone application. 

Site Manager Throughout construction 
works 

   
Performance Indicators No complaints regarding 

noise from workers / 
neighbours / community 
members 

Site Manager Throughout construction 
works 

   
Monitoring Noise monitoring program 

and complaint-based 
monitoring 

Site Manager Throughout construction 
works 

   
Reporting Report concerns to site 

manager or WHB 
representative 

All staff Throughout construction 
works 

   
Corrective Actions Corrective action plan to 

be generated with a clear 
implementation time 
frame 

WHB 
Site Manager 
SHEQ Manager 

Throughout construction 
works 

   
 

 

3.6 Hazardous Substances 
 

A container will be provided on site to safely store all hazardous substances.  Volumes of hazardous 
substances shall be kept to a minimum and the associated MSDS and COSHH Assessment shall be 
located in the site office whilst also accessible from the Google Drive.  If the demands of diesel fuel 
are high a bunded fuel bowser shall be brought to site.  Spill kits, sock and drip trays will be available 
on site and used when appropriate.  A tool box talk on emergency response to a spillage will be 
carried out once construction begins on site and the site manager shall ensure that the spillage 
response plan is highlighted during the site induction. All hazardous substances shall be kept in the 
designated locations away from the watercourse to the Northeast and Southwest of the site.  
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Refuelling of vehicles is to be carried out in a designated area, preferably hard standing, and a drip 
tray used.  Any spillages shall be cleaned up immediately and the waste materials disposed of at 
suitable licenced disposal facility. 

 

Objective To manage construction activities with the potential to cause contaminated soil. 
 
Requirements Responsibility Timing 

Actions All chemicals will be 
stored in bunded, roofed 
areas with MSDSs kept 
nearby 

Site Manager Throughout construction 
works 

12 Steps to COSHH and 
COSHH Assessments 
kept in the site office 

WHB 
Site Manager 

Throughout construction 
works 

Spill kit and socks to be 
kept in stores 

WHB Throughout construction 
works 

Designated refuelling 
point on hard standing 
with drip tray used and 
spill kit at hand 
 
 

WHB 
All staff 

Throughout construction 
works 

Spillage emergency plan 
in place and known by all 
staff 

Site Manager Throughout construction 
works 

   

Performance Indicators No spills Site Manager 
All staff 

Throughout construction 
works 

   
Monitoring Chemical storage areas 

and spill kits will be 
inspected on a routine 
basis 

Site Manager 
Safety Advisor 
SHEQ Manager 

Throughout construction 
works 

   
Reporting Report concerns to site 

manager 
All staff Throughout construction 

works 
Report spillage incidents 
to site manager 

All staff Throughout construction 
works 

   
Corrective Actions Corrective action plan and 

a clear implementation 
time frame given 

Site Manager 
SHEQ Manager 

Throughout construction 
works 
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3.7 Contaminated Soil 
 

The pre-construction information shall be reviewed to identify possible sources of contaminated 
ground. Limited risk of ground contamination has been identified as the site has been open land since 
1888 with access road being built in 2023. Safe excavation procedures are to be followed. Ground 
workers are informed to investigate any change in the geological, environmental and material 
composition of the ground.  

 

Objective To manage construction activities with the potential to cause or disturb contaminated 
soil.  
 
Requirements Responsibility Timing 

Actions Material excavated in 
layers to ensure 
segregation for reuse or 
recycling on or off site 

Site Manager Throughout construction 
works 

Material not able to be 
reused on site take to the 
appropriate waste transfer 
station / disposal facility 

Site Manager Throughout construction 
works 

   
Performance Indicators No evidence of 

contaminated soil on site 
from the pre-construction 
information 

SHEQ Manager Throughout construction 
works 

   
Monitoring Geotechnical reports 

indicated that no 
contaminates were 
located during the ground 
investigation  

Site Manager 
Principal Designer 
Client 

Throughout construction 
works 

   
Reporting Report concerns to site 

manager 
All staff Throughout construction 

works 
   

Corrective Actions Works to stop until soil 
assessed and deemed 
safe to continue 

Commercial Manager 
Client 
SHEQ Manager 

Throughout construction 
works 

Corrective action plan and 
a clear implementation 
time frame given 

Site Manager 
SHEQ Manager 

Throughout construction 
works 
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3.8 Acid Sulphate Soil 
 

The proposed build shall incorporate a concrete raft that the timber frame and exterior finish shall be 
added upon.  The reduced level excavation shall be kept to a minimum to allow the properties to sit at 
the correct levels.  Excavations for services and drainage will be to the permitted depths to allow safe 
connections to the existing supplies.  The excavations for plots are not expected to exceed 2 metre 
below ground level.  Safe excavation procedures are to be followed. Ground workers are informed to 
investigate any change in the geological, environmental and material composition of the ground. 

Service, utilities and swale excavations shall be assessed as the material is excavated. As dug 
material shall be reused on site where possible 

 

 

Objective To manage construction activities with the potential to cause or disturb contaminated 
soil.  
 
Requirements Responsibility Timing 

Actions Actions to be undertaken 
if heavily saturated 
ground is identified during 
reduce level dig 

Site Manager Throughout construction 
works 

   
Performance Indicators No evidence of acid 

sulphate soil impacts 
(discoloration/odour) 

Site Manager Throughout construction 
works 

   
Monitoring Visual monitoring Site Manager 

Ground works team 
Throughout construction 
works 

   
Reporting Report concerns to site 

manager 
All staff Throughout construction 

works 
   

Corrective Actions Corrective action plan and 
a clear implementation 
time frame given 

SHEQ Manager 
Commercial Manager 
Principal Designer 

Throughout construction 
works 

 

 

3.9 Waste Management 
 

Williams Homes (Bala) Ltd shall develop a site waste management plan for the Brynsiencyn 
development. The following principles shall be followed: 
Reduce – Reuse – Recycle  
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Where materials cannot be sorted on site for recycling the material will be taken to a waste transfer 
station for sorting and recycling.  Where no available option for the material is available a licence 
disposal facility will be utilised. 

 

Objective To appropriately manage waste during construction activities. 
 
Requirements  Responsibility Timing 

Actions Appropriate and 
segregated waste 
receptacles will be 
provided on site  

Site Manager Prior to works 
commencing  

Skips to be signed to 
identify waste stream 

WHB Throughout remediation 
works 

   
Performance Indicators No waste deliberately or 

unintentionally released  
Site Manager Throughout remediation 

works 
Skips and stockpiles 
checked for cross 
contamination 

Site Manager All staff 

   
Monitoring e.g. Waste receptacles 

will be inspected daily and 
emptied weekly 

Site Manager Throughout remediation 
works 

   
Reporting Report concerns to site 

manager and SHEQ 
manager 

All staff Throughout construction 
works 

   
Corrective Actions e.g. Corrective action plan 

and a clear 
implementation time 
frame to be given 

SHEQ Manager 
Safety Advisor 
WHB 

Throughout construction 
works 

   
 

 

3.10 Flora and Fauna 
 

The site will be constructed as indicated in the relevant plans and according to the relevant 
permissions.  The landscaping drawing and any environmental reports shall be available on site and 
referred to so that safe digging techniques are used and compliance maintained to the environmental 
protection zones.  
The Preliminary Ecological Assessment and Tree Report shall be followed throughout the works.  
Further investigations shall take place prior to demolition and construction works to identify species 
immediately prior to the works, inclusive of nesting and roosting locations to be identified.  
The below drawing identifies the trees and buildings to be taken down during the construction works, 
prior to the tree removal habitat surveys shall be carried out, an watching brief shall be carried out as 
required.  
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Within the existing site cotoneaster horizontalis was present near to the site boundary. There is a 
record of Himalayan Balsam 1068m west of the site on the river Afon Braint. Japanese Knotweed has 
been recorded 496m west, however there has been no records since 1993. 
No protected species, or presence thereof, were identified during the Enfys Ecology survey. No 
designated sites are within or adjacent to the site. 
 
Each dwelling will be provided with a rear garden that is turfed and landscaped accordingly. The 
apartments will have shared open space provided to the rear and the public open space is located to 
the North of the apartments.  

To mitigate the loss of trees during the site clearance to allow the construction of the new properties a 
planting strategy has been developed and will be implemented during the construction phase.  

Objective To appropriately manage construction activities with the potential to disturb flora and 
fauna. 
 
Requirements  Responsibility Timing 

Actions No marine or terrestrial 
vegetation will be 
disturbed without prior 
approval. 

Site Manager Throughout construction 
works 

Tree planting strategy to 
be followed throughout the 
works 

Contracts Manager Throughout construction 
works 

Landscape drawings to be 
complied with throughout 
the project. 

Site Manager Throughout construction 
works 

Enfys Ecology 
Reasonable Avoidance 
measures to be 
implemented throughout 
the construction phase 

Contracts Manager Prior to construction and 
throughout the 
construction phase.  

Removal of the small 
section of Cotoneaster 
horizontalis from the site 
as instructed by the 
Ecologist  

Contracts Manager Prior to vegetation 
clearance and 
construction works 

   
Performance Indicators No injury / harm to local 

flora and fauna 
Site Manager Throughout construction 

works 
   

Monitoring Visual monitoring Site Manager 
WHB 
Safety Advisor 

Throughout construction 
works 

   
Reporting Report concerns to site 

manager  
All staff Throughout construction 

works 
Report to regulators or 
relevant parties if required  

WHB Throughout construction 
works 

   
Corrective Actions Corrective action plan and 

a clear implementation 
time frame to be given 

Site Manager 
WHB 

Throughout construction 
works 
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3.11  Biodiversity Mananagement 
 

Williams Homes (Bala) Ltd shall follow the requirements of the Preliminary Ecological Assessment  
throughout the planning and construction phases. The loss of potential habitat from the demolition of 
structures and removal of existing trees shall be mitigated by the planning of trees and shrubs in 
accordance with the landscape plans. In addition artificial habitats will be created in the form of new 
planting and nesting and roosting boxes. No statutory or non-statutory designated sites are within or 
adjacent to the site. Enhancements shall be made for nesting birds as compensation for the loss 
during the construction phase.  

A construction and development lighting plan shall be developed to ensure the construction process 
shall not impact upon the local wildlife populations.  

Objective To appropriately manage construction activities with the potential to disturb flora and 
fauna. 
 
Requirements  Responsibility Timing 

Actions Reptile survey to be 
carried out prior to 
commencing the 
construction phase 

Contracts Manager Prior to construction 
phase 

Bird boxes installed as per 
the PEA and landscaping 
plans 

Contracts Manager Prior to demolition phase 

Removal of trees as per 
tree report and demolition 
plan.  

Contracts Manager Prior to demolition phase 

Bird boxes installed as per 
the requirements of the 
PEA and landscaping plan 

Contracts Manager Prior to demolition phase 

Ecological watching brief 
to be carried out as 
required and advised by 
PEA and further survey 
results 

Contracts Manager Prior to demolition phase 

   
Performance Indicators No injury / harm to local 

wildlife 
Site Manager Throughout construction 

works 
   

Monitoring Visual monitoring Site Manager 
WHB 
Safety Advisor 

Throughout construction 
works 

Compliance checks 
carried out by ECoW 

Ecological Clerk of Works Throughout the 
construction phase 

   
Reporting Report concerns to site 

manager  
All staff Throughout construction 

works 
Report to regulators or 
relevant parties if required  

WHB Throughout construction 
works 

Corrective Actions Corrective action plan and 
a clear implementation 
time frame to be given 

Site Manager 
WHB 

Throughout construction 
works 
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3.12 Cultural Heritage 
 
The pre-construction information shall be reviewed to identify any heritage artefacts. There are two 
locations of Cultural Heritage within 250m of the site, these include the following: 

• Grade II Listed – Capel Horeb Assembly Rooms 
• Grade II Listed – Capel Horeb 

 An archaeological mitigation plan has been developed by Archaeoleg Gwynedd Heneb Gwynedd 
Archaeology.   Our groundworks team will be asked to excavate the ground in layers and to remain 
vigilant to when excavating.  If any unusual geological, environmental or material changes occur 
during excavation the groundworks team shall stop and investigate the change. 

Objective To appropriately manage construction activities with the potential to disturb/uncover 
cultural heritage sites/artefacts. 
 
Requirements  Responsibility Timing 

Actions All contractors will be 
educated on their cultural 
heritage duty of care 

Site Manager Throughout construction 
works 

   
Performance Indicators No cultural heritage 

artefacts damaged during 
uncovering.  

Site Manager Throughout construction 
works 

   
Monitoring Visual monitoring Site Manager Throughout construction 

works 
   

Reporting Report identification of 
uncovered item of cultural 
heritage to site manager 

All staff Throughout construction 
works 

Report to regulators and 
relevant parties  

WHB Throughout construction 
works 

   
Work to be suspended 
until archaeologist 
indicates it is safe to 
continue work 

Site Manager Throughout construction 
works 

   
 

 

3.13 Vibration 
 
 Vibration emitted from site will be limited to standard construction plant vehicles and equipment.  This 
will be limited with the use of low vibration tools and equipment that are update and maintained on a 
regular basis. 
Due to the nature of the existing site, we do not envisage having to use breakers or machines heavier 
than a 15tonne excavator, on this type of ground the vibration would be minimal beyond the site 
boundary. Vibration monitoring of existing structures within the zone of influence to the demolition 
phases to be carried out.  
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Deliveries shall be timed to avoid peak times and at an early stage of the development we shall install 
the road to site to unload the materials and equipment.  
 

Objective To appropriately manage construction activities with the potential to emit vibration 
nuisance to the local area 
 
Requirements  Responsibility Timing 

Actions Well maintained low 
vibration equipment to be 
used 

Site Manager Throughout construction 
works 

On site unloading and 
loading of plant and 
equipment from an early 
stage 

Site Manager At an early stage of 
construction 

Prestart dilapidation 
survey to be completed to 
show pre-development 
conditions 

Contracts Manager Prior to construction 
works  

Vibration monitoring to be 
carried out if within the 
zone of influence to 
buildings planned for 
demolition.  

Contracts Manager Prior to and during 
demolition phase 

   
Performance Indicators No complaints from the 

local area regarding 
vibration nuisance 

Site Manager Throughout construction 
works 

   
Monitoring Visual monitoring Site Manager Throughout construction 

works 
   

Reporting Report identification of 
fissures and cracks to 
surrounding area  

All staff Throughout construction 
works 

Report to regulators and 
relevant parties  

WHB Throughout construction 
works 

   
Corrective Actions Corrective action plan and 

a clear implementation 
time frame to be given 

Site Manager Throughout construction 
works 

Engineers to report on 
corrective actions and 
actions to be 
implemented.  

Site Manager Throughout construction 
works 
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Appendix 1 – Initial Site Layout
 

Initial Site Layout

Laydown 

Laydown, Site Parking & 
Additional Welfare

COSHH & Materials Storage

Wheel wash as req.

Welfare zone


